## Main Page



Column Name	Client Name	Status	Sprint
Schedule kickoff call with ZenCloud	ZenCloud	To Do	Sprint 1
2 Set up sandbox for Apex Energy	Apex Energy	In Progress	Sprint 1
3 Send pre-training docs to HealthTech	HealthTech Co	To Do	Sprint 1
4 Run system walk-through with ZenCloud	ZenCloud	Blocked	Sprint 2
5 Confirm Go-Live date with Apex	Apex Energy	To Do	Sprint 2
6			
7			
8			
9			

Assigned To	Priority	Start Date	Due Date	Notes
Kaidy Wright	High	05/10/25	05/13/25	Waiting on calendar invite
Marcus Chen	High	05/08/25	05/15/25	
Dana Lewis	Medium	05/12/25	05/16/25	
Aria Kim	High	05/18/25	05/22/25	Waiting on setup completion
Kaidy Wright	Medium	05/20/25	05/25/25	